

TO: Conservation Halton Board of Directors

MEMO: # CHBD 07 22 04

FROM: Kellie McCormack, Director, Planning & Regulations

DATE: November 17, 2022

SUBJECT: Public Engagement Update - East Burlington Creeks Flood Hazard Mapping Study (CH File No. ADM 356) and Urban Milton Flood Hazard Mapping Study (CH File No. ADM 347)

MEMO

This memo provides a brief status update on the public engagement component of the flood hazard mapping studies for East Burlington Creeks and Urban Milton.

In June 2022, Conservation Halton's (CH's) Board of Directors received an update memo (CHBD 05 22 04) on the status of the East Burlington Creeks and Urban Milton Flood Hazard Mapping Studies. Since that time, CH's study consultants (WSP, formerly Wood, for the East Burlington Creeks Study and Greck & Associates for the Urban Milton Study) have been working to advance the flood hazard modelling and mapping. The timelines for producing draft modelling and mapping for these studies have been extended by two months to allow for additional technical analysis, quality assurance/quality control reviews, and meetings between CH and municipal staff. Staff will receive preliminary draft mapping from CH's consultants in late 2022, at which time staff will undertake a review, along with the technical advisory committee, before making the draft mapping available for public/stakeholder input.

Public Engagement Session #2 for East Burlington Creeks Flood Hazard Mapping Study and Public Engagement Session #3 for Urban Milton Flood Hazard Mapping Study were originally anticipated to occur in Q4 2022 but are now scheduled for January 2023 (exact dates to be confirmed). Draft flood hazard mapping will be presented to the public and stakeholders for feedback via live, virtual presentations and question and answer periods. The draft flood hazard mapping and supporting information will also be posted online for a 30-day public review.

Staff will review all feedback received and anticipate returning to the Board at the end of Q1 2023 to present the final draft mapping for both studies for approval and inclusion in CH's approximate regulation limit (ARL) mapping. Both studies must be completed by March 31, 2023, as per National Disaster Mitigation Program (NDMP) funding requirements.